

Cedarvale - Forest Hill CLC

Eglinton Crosstown-LRT

March 31, 2021


Cedarvale Station

CEDARVALE STATION UPDATE

Activity	Location	Approx. Date & Duration
Major Concrete Pours	Throughout all station areas	Underway through 2021 Starting as early as 5:00 a.m. ranging from 12-18 hours
Geotechnical Monitoring	Eastbound curb lane of Eglinton Ave between Winnett Ave and Allen Rd N	Through 2021 Tuesdays between 11:00 a.m. - 2:00 p.m.
Pedestrian Tunnel Construction <ul style="list-style-type: none"> Installation of rebar and steel, concrete works. 	Area surrounding Eglinton West Station	Underway through late 2021 Monday - Saturday; 6:00 a.m. - 6:00 p.m.
Mechanical Electrical Works <ul style="list-style-type: none"> Installation of plumbing, electrical, and ventilation equipment. 	Station Box below Eglinton Avenue West	Underway through 2021
Pavement Removals <ul style="list-style-type: none"> Removal of temporary bus platform 	South side of Eglinton Avenue West, between Atlas and Winnett Avenues	Mid-April 2021 for approximately one (1) week.
Traffic Deck Removal, Roof Construction, and Permanent Utility Installation	Eglinton Avenue West	Underway through 2021
Traffic Configuration Change	Eglinton Avenue West between Park Hill Rd and Allen Rd North	As early as April 19, 2021 for approximately three (3) months.


CURRENT TRAFFIC CONFIGURATION

Until mid-April 2021




UPCOMING TRAFFIC CONFIGURATION

Mid-April 2021 for approximately two (2) weeks



UPCOMING TRAFFIC CONFIGURATION


As early as April 19, 2021 for approximately three (3) months



CONSTRUCTION PROGRESS PHOTOS



MECHANICAL WORKS
- STATION BOX



VENTILATION SHAFT CONSTRUCTION
- STATION BOX

Forest Hill Station


FOREST HILL STATION UPDATE

Activity	Location	Approx. Date & Duration
Main Entrance Construction Concrete and rebar installation	Northeast corner of Bathurst St and Eglinton Ave	Underway through 2021
Secondary Entrance Construction M&E room finishings, waterproofing, structural steel and panel installation	North side of Eglinton Ave, west of Bathurst St	Underway through summer 2021
Station Box Construction Concourse and headwall construction	Beneath Eglinton Ave	Underway through 2021

- Please note that construction unrelated to ECLRT has commenced at 859-875 Eglinton Avenue West, adjacent the Forest Hill Station laydown area located at Peveril Hill N and Eglinton Ave

CURRENT TRAFFIC CONFIGURATION

Until late April 2021



CONSTRUCTION PROGRESS PHOTOS



MAIN ENTRANCE UPPER
CONCOURSE



STATION BOX SOUTH WALL

