

Cedarvale-Forest Hill Construction Update

Eglinton Crosstown-LRT

September 29, 2021

METROLINX LAND ACKNOWLEDGEMENT

Metrolinx acknowledges that it operates on the traditional territory of Indigenous Peoples including the Anishnabeg, the Haudenosaunee and the Wendat peoples.

In particular these lands are covered by 20 Treaties, and we have a responsibility to recognize and value the rights of Indigenous Nations and Peoples and conduct business in a manner that is built on the foundation of trust, respect and collaboration.

Metrolinx is committed to building meaningful relationships with Indigenous Peoples, and to working towards meaningful reconciliation with the original caretakers of this land.


Cedarvale Station

CEDARVALE STATION UPDATE

Activity	Location	Approx. Date & Duration
Major Concrete Pours	Throughout all station areas	Underway through 2021 Starting as early as 5:00 a.m. ranging from 12-18 hours
Pedestrian Tunnel Construction Waterproofing, framing, installation of rebar and steel, concrete works	Area surrounding Eglinton West Station	Underway through late 2021
Mechanical Electrical Works Installation of plumbing, electrical, and ventilation equipment	Station Box below Eglinton Avenue West	Underway through 2021
Traffic Deck Removal, Roof Construction, and Permanent Utility Installation	Eglinton Avenue West	Underway through 2021
Main Entrance Construction Structural steel installations and concrete works	North side of Eglinton Avenue West between Allen Road North and Park Hill Road	Underway through 2021

CURRENT TRAFFIC CONFIGURATION

Through 2021



CONSTRUCTION PROGRESS PHOTOS



STRUCTURAL STEEL -
MAIN ENTRANCE



TILING AT PEDESTRIAN CORRIDOR

Forest Hill Station


FOREST HILL STATION UPDATE

Activity	Location	Approx. Date & Duration
Main Entrance Construction Rebar installation, concrete pours, and formwork	Northeast corner of Bathurst Street and Eglinton Avenue West	Underway through 2021
Secondary Entrance Construction Architectural and mechanical electrical works, rebar installations	North side of Eglinton Avenue West, west of Bathurst Street	Underway through 2021
Station Box Construction Stair and ceiling construction, static floor placement, and mechanical electrical works	Beneath Eglinton Avenue West	Underway into Fall 2021
Pedestrian Route Change The pedestrian detour around the Main Entrance site will be closed to facilitate structural works (refer to map on slide 10).	North side of Eglinton Avenue West, east of Bathurst Street	As early as October 5, 2021 through to January 2022

- Please note that construction **unrelated to ECLRT** has commenced at 859-875 Eglinton Avenue West, adjacent the Forest Hill Station laydown area located at Peveril Hill North and Eglinton Avenue West


CURRENT TRAFFIC CONFIGURATION

Until October 5, 2021




CURRENT TRAFFIC CONFIGURATION


As early as October 5, 2021 - January 2022



CONSTRUCTION PROGRESS PHOTOS



STATION BOX



STATION BOX



SECONDARY ENTRANCE

