

Pharmacy to Kennedy Station Construction Liaison Committee Meeting

Eglinton Crosstown LRT

March 29, 2022

METROLINX LAND ACKNOWLEDGMENT

“Metrolinx acknowledges that it operates on the traditional territory of Indigenous Peoples including the Anishnabeg, the Haudenosaunee and the Wendat peoples.

In particular these lands are covered by 20 Treaties, and we have a responsibility to recognize and value the rights of Indigenous Nations and Peoples and conduct business in a manner that is built on the foundation of trust, respect and collaboration.

Metrolinx is committed to building meaningful relationships with Indigenous Peoples, and to working towards meaningful reconciliation with the original caretakers of this land. ”

Section Three and Four At-Grade: O'Connor Stop to Ionview Stop

CONSTRUCTION ACTIVITIES

Location	Activity	Approx. Date & Duration
Brentcliffe - Kennedy	<ul style="list-style-type: none"> • Vehicle Testing • Landscaping along Eglinton • Green Track installation 	<ul style="list-style-type: none"> • Ongoing • Ongoing through Spring 2022 • Ongoing through Spring 2022
Rosemount Drive - Kennedy Road	<ul style="list-style-type: none"> • Remaining Road Restoration 	<ul style="list-style-type: none"> • Will resume late-April/early-May 2022
<ul style="list-style-type: none"> • O'Connor - Ionview Stop 	<ul style="list-style-type: none"> • Bus pad installation • Sidewalk restoration 	<ul style="list-style-type: none"> • Ongoing through Spring 2022
<ul style="list-style-type: none"> • O'Connor Stop (Victoria Park Ave) • Pharmacy Stop • Hakimi Lebovic Stop • Golden Mile Stop (Warden Ave) • Birchmount Stop • Ionview Stop 	<ul style="list-style-type: none"> • Platform ramps • Wayfinding tiles installation • Architectural finishes / details • Electrical finishes 	<ul style="list-style-type: none"> • Ongoing through April 2022

EAST TESTING & COMMISSIONING



- On May 25, 26, 27, 31 and June 1 and 2, 6 light rail vehicles (LRVs) were delivered to the east end of the alignment.
- Testing and commissioning activities will be conducted between Brentcliffe Road and Kennedy Road through December 2021.
- Dynamic Testing began August 24, 2021, and will last through Spring 2022.
- The LRVs will run mainly on the surface along a track in the center of Eglinton Avenue.

CONSTRUCTION PROGRESS PHOTOS



INSTALLATION OF GUARDRAIL AT GUIDEWALK COMPLETED



ROAD WIDENING COMPLETED ON PHARMACY SOUTH OF EGLINTON



SIDEWALK RESTORATION COMPLETED SOUTH ON EGLINTON BETWEEN WARDEN AND PURDHAM

Kennedy Station

KENNEDY STATION UPDATE

Location	Activity	Approx. Date & Duration
Brentcliffe - Kennedy	Vehicle Testing	Ongoing
Kennedy Station Main Entrance	<ul style="list-style-type: none"> • Conduit installation, plumbing and sheet metal works, tiling, glazing, and masonry works • Elevator & escalator installation and inspection • Concrete pours 	<ul style="list-style-type: none"> • Ongoing through Spring 2022 • Ongoing through Spring 2022
Kennedy Station Box	<ul style="list-style-type: none"> • Glazing, tiling, and sign band installation • Electrical finishes 	<ul style="list-style-type: none"> • Ongoing through Spring 2022
Kennedy Station GO Entrance and Platform	<ul style="list-style-type: none"> • East GO platform construction • Mechanical and electrical works 	<ul style="list-style-type: none"> • Ongoing through Spring 2022
Kennedy Station - East of GO	<ul style="list-style-type: none"> • Masonry works • Elevator installation • Mechanical and electrical works 	<ul style="list-style-type: none"> • Ongoing through Spring 2022
Kennedy Intersection	<ul style="list-style-type: none"> • Median Restoration 	<ul style="list-style-type: none"> • Ongoing through April 2022
Transway Crescent	<ul style="list-style-type: none"> • Road Restoration 	<ul style="list-style-type: none"> • Ongoing through April 2022
Kennedy Intersection - NE and SE corners	<ul style="list-style-type: none"> • Curbs and sidewalk restoration 	<ul style="list-style-type: none"> • Ongoing through April 2022

MEDIAN WORKS ON EGLINTON AVENUE EAST AT KENNEDY STATION


Ongoing until approximately April 29, 2022

- Crews are restoring the centre median on Eglinton Avenue East, east of Kennedy Road.
- To facilitate this work, a work zone will be erected on Eglinton Avenue East
- Eastbound and westbound traffic will be reduced to a one lane in each direction, east of Kennedy Road.

ROAD RESTORATION WORKS AT TRANSWAY CRESCENT


Ongoing until approximately April 29, 2022

- Crews continue final road restoration works on a portion of Transway Crest.
- To facilitate this work, Transway Crest will be closed between the South Service Roads and Kennedy Station Pick Up/Drop Off loop to all traffic
- The North Service Road will be re-opened to TTC traffic.
- Kennedy Pick Up/Drop Off loop will not be impacted



KENNEDY CURRENT TRAFFIC CONFIGURATION


Ongoing until approximately Friday, April 29, 2022



GO WEST PLATFORM RELOCATION AND PEDESTRIAN DETOUR

August 17, 2020, till approx. Spring 2022

- As part of GO Transit improvements at Kennedy GO Station, crews at Kennedy Station have temporarily relocated the west GO Transit platform
- Pedestrians will be rerouted through the Kennedy TTC Station
- This configuration will remain in place until Spring 2022



CONSTRUCTION PROGRESS PHOTOS



