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Agenda 

ÅAvenue Station Update 

ÅChaplin Station Update 
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Year Quarter Construction Activity / Closure 

 

 

 

 

 

 

 

 

2017 

Q1  

(Jan-March) 

ÅPiling at Main and Secondary entrances   

ÅEnclosure of park and tree removals  

ÅGeotechnical Instrumentation and Monitoring Phase 2  

Q2 

(April-June) 

ÅExcavation at Main and Secondary entrances 

ÅGeotechnical Instrumentation and Monitoring Phase 2  

ÅDewatering system installation 

ÅTemporary Site Services Connections  

Q3 

(July-Sept) 

ÅUtilities mitigation (Sewer lining and water main replacement) 

ÅDewatering system installation continues 

ÅExcavation continues at both entrances 

ÅCrane installation at both entrances 

Q4 

(Oct-Dec) 

ÅExcavation continues at both entrances 

ÅDewatering system operating 

ÅStart of mining operations 

Avenue Station: What to Expect in 2017 
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Avenue Station Updates 

June 2017 
Å Excavation is underway at Main & Secondary Entrance  

Å Excavation is completed one level at a time with tie backs and supports 
installed before moving to next level 

Å Truck traffic to the site will be approximately 5 trucks per hour per site 

Å Secondary Entrance sidewalk to remain open 

Å Sound Barrier Installation at both entrances (main entrance north side erected) 

Å Monitoring instrument installations continue from Lascelles Blvd to Braemar Ave 
ongoing; over 70 instruments being installed 

Å Line painting refresh completed 

Å Dewatering well installations ς underway  

Å Details on next slides 

Å Utilities mitigation works ς upcoming 

Å Sewer & Watermain works 
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Support  Works - Dewatering 

Å At Eglinton Avenue West and 
Avenue Road, dozens of small 
wells will be drilled around the 
entire station box where 
excavation will be taking place. 

Å The volume of soil that 
requires dewatering is 
significant.    

Å System will operate for the 
duration of construction 
(2020). 

 

Å ¢ƘŜ ǘŜǊƳ άŘŜǿŀǘŜǊƛƴƎέ ƳŜŀƴǎ ǇǳƳǇƛƴƎ ŦǊƻƳ 
the ground water at a site where there will be 
excavation.   
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Support Works - Dewatering 

Å 72 wells will be drilled approximately every 10 metres and shallow trenches will 
be required to lay the pipes, pumps, wells and valves to do the work.   

Å The drills installing the wells and the trenches for the piping will encircle the 

station box.   

Å Installation work will occur between May 2017 and Fall 2017. 
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Support Works ï Dewatering  

Å Four dewatering wells are required to be installed in Eglinton Park. 

Å Wells are to the west of the pedestrian pathway. 

Å Tree protection will be installed during the works; no trees will be injured or 
removed. 

Å Pedestrian pathway through the park will be maintained during the works. 
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Support Works ï Utilities Mitigation 

What to expect: Sewer Lining 

Å Sewer lining is a process intended to increase the durability of the sewers.  

Å A section of the sewer system is cleaned and vacuumed and a CCTV inspection is 
completed. Then a liner is inserted into the sewer section from within the 
maintenance holes 

Å The process is designed to be generally non-disruptive and eliminates the need for 
excavation of the entire sewer section.  

Å Maintenance holes that will be accessed are located on Eglinton Avenue West 
between Braemar Avenue and Lascelles Boulevard. 

Å Lane closures will be required for this work. Pedestrian access will be maintained. 

Å Above ground pipes will be in place between maintenance holes to bypass pump 
around the sewer lines during the liner installation.  

Å Due to the nature of the work, an unpleasant chemical odour may be noticeable in 
the vicinity of the maintenance holes and, in some circumstances, in the home. It 
is not harmful, however it can be limited by covering floor drains while the sewers 
are being lined.   

A public notice with additional details will be distributed prior to work beginning.  
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Support Works ï Utilities Mitigation 

What to expect: Sewer Lining 

Sewer Lining Activity Examples 
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Support Works ï Utilities Mitigation 

What to expect: Watermain Replacement  

 

Å Water main replacement work will include trenching and removing and replacing 
pipes.  

Å This work will occur on watermains on Eglinton Avenue West between Avenue 
Road and Oriole Parkway South. 

Å Lane closures will be required for this work. At least one lane in each direction will 
be maintained.  

Å Pedestrian access will be maintained. 

 

 

A public notice with additional details will be distributed prior to work beginning.  
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Avenue Station Concept: Aerial View 

Main Entrance 
(accessible 
entrance) 

Secondary 
Entrance 

*60% rendering 

N 
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Avenue Station Concept: Main Entrance 

*60% rendering 
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Avenue Station Concept: Secondary Entrance 

*60% rendering 

Retail Space 

Secondary entrance height has increased from the 30% design.   
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Construction Progress Picture 
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Construction Progress Picture 
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Construction Progress Picture 
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Construction Progress Picture 
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Chaplin Station Construction Update 

June 2017 

ÅContinue piling at the Tertiary Entrance 

ÅContinue piling at the southeast side of the station box 

ÅContinue Bell utilities relocation west of Chaplin Crescent 

ÅReroute south pedestrian detour onto Russell Hill Road 

ÅSecondary Entrance site setup 
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Chaplin Station: Updated Construction Stage 1 

Began February 28 for approximately five (5) months 

 


