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ROSSTOWN LRT TOWN HALL
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7:00to 7:301 View Deck

7:30t0 8:00 1 Presentation

8:00 to 8:30 1 Question & Answer
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Eglinton Crosstown Overview
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@D UNDERGROUND ALIGNMENT @ ABOVEGROUND ALIGNMENT @ INTERCHANGE STATION Q STATION <k AT-GRADE STOP
(With TTC SUBWAY)

A 19 km route separated from regular traffic
A 10-kilometres underground; 9-kilometres at surface east of Laird
A 15 underground stations and 10 surface stops

A 20,000 m2 maintenance and storage facility to maintain and house 76
vehicles

A Transit communications system

A Links to 54 bus routes, 3 subway stations, GO Transit, UP Express
station
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Eglinton Avenue East
- Final Configuration

Park and Eglinton Avenue

O6Connor Stop
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Eglinton Avenue East - At-Grade

Construction

A Major work will be occurring at intersection between Leslie and lonview
throughout 2019

A LRT guideway will be constructed in the middle of Eglinton and track will be
Installed

A The work takes place in two stages i paving, followed by guideway
construction and track installation
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2019 Construction Schedule

I Leslie to lonview Road

Credit Union/Swift
Bermondsey/Sloane
Victoria Park
Eglinton Square
Pharmacy
Hakimi/Lebovic
Warden
Thermos/Sinnott

Birchmount
Rosemount

lonview

JAN i FEB i MAR | APR | MAY i JUNE { JULY | AUG i SEPT ; OCT i NOV i DEC
................................................................................................. Paving & Guidewa
g(8 wks) .
G COTND| Etad LR (o (S LR R o L I PR B O OO T R D T Guidewa
*Paving completed (ks b7
=Ville Betelti M Paving North Guideway
(6 wks) (6 wks) (6 wks)
________________________________________________________________________________________________________________ Pavin Guideway
(2 wknds) (6 wks)
Guideway
(12 wks)
__________________________________ Paving Guideway
(2 wknds) (6 wks)
...................................................................... Pavin Guideway
(2 wknds) (6 wks)
________________________________________________________________________________________________________________ Pavin Guideway
(2 wkngs) (6 wks)
D e s e e (LI IR Guidewa
Paving completed {6 wiks) y
_____________________________________________________________________ Pavin Guideway
(2 wknds) (6 wks)
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, Paving Guideway
(2 wknds) (6 wks)
April / May 2020

* Paving & Guideway works sequenced to avoid paving and guideway work at adjacent intersections.



Sunnybrook Park Stop 1 Leslie/Eglinton
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